

Script-Controlled ACL – Restrict Record Access Based on Field Value

Phase 4: Project Planning

4.1 Milestones

Milestone	Description	Est. time
M1	Creation of user and roles (EEE User, bb1-bb4) and role assignment	20 min
M2	Creation of table u_institution_details, fields and sample records	40 min
M3	Read ACL (script-controlled) and verification	40 min
M4	Create ACL and verification	20 min
M5	Write ACL and verification	20 min
M6	Delete ACL and verification	20 min
M7	Final testing, documentation and demo preparation	20 min

4.2 Task Allocation

Task	Owner	Status
User and role setup	_____	Completed
Table and field creation	_____	Completed
ACL creation (read / create / write / delete)	_____	Completed
Testing via impersonation	_____	Completed
Report and demo	_____	Completed

4.3 Risks & Mitigation

Risk	Impact	Mitigation
Forgetting to elevate security_admin	Cannot create ACLs	Elevate role before opening Access Control (ACL)
Role not assigned to test user	Access tests give wrong results	Verify roles on the user record before impersonating
Admin locks self out of records	Data becomes invisible	Script returns true for admin; admin overrides enabled
Wrong field type for Branch	Data condition fails	Use Choice values exactly ECE, EEE, CSE